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Montgomery County Board 

Road & Bridge Committee Meeting  

Minutes 

 
Date:  Wednesday, February 6

th
, 2013                           Time:  8:30 AM – Highway Department 

Members Present:  Chairman Gene Miles, Bonnie Branum, Glenn Savage, Earlene Robinson,     
Bob Sneed  and County Board Chairman Roy Hertel 

Members Absent:   Sharon Kuchar 
Others Present:      Engineer Kevin Smith 
 
The Committee met today to discuss the following:   

1. Update/Approval Road & Bridge Lettings:  The committee discussed having Lettings 
during regular Road & Bridge Committee meetings in order to save money by not having 
extra meetings.  Some counties do not have Board members at their lettings, however 
Chairman Hertel stated that committee members should be at the lettings.  Engineer Smith 
stated it should not be a problem having lettings at a Regular meeting and then get approval at 
the Full Board the following month.  Lettings are held every year for fuel, rock, oil, culverts,  
Township & County Bridges, and any Federal money used on County roads. 
 

2. Update/Approval Raymond Road District Letting Date:  Will be changed from February 
27th to have the letting at the regular Road & Bridge Meeting on Wednesday, March 6th, 2013 
at 8:30 a.m.   Engineer Smith will work the letting dates into Regular Committee meeting 
dates when possible. 
 

3. Update/Approval Red Ball Trail:  The committee discussed the ongoing problem with 
trying to get the Contractor to acknowledge the issues with the Red Ball Trail.  Engineer 
Smith reported that the contractor has the responsibility to make this right.  Engineer Smith 
explained 3 options:  

1. Leave the road as is. 
2. Put asphalt overlay – contractor to pay.  The option defeats the purpose of concrete 

road. 
3. Total removal of concrete and replace it.  This option would cost $750,000 to 

$800,000 to install new concrete.  Tearing out the old concrete would be an additional 
cost.  

Committee needs to decide how to fix this road.  Sneed asked if the Contractor is bonded and 
Engineer Smith replied yes.  Smith stated that the road could have been grinded at about 
$70,000.  In some places about 2 inches would need to be grinded which would only leave 2 
inches of concrete and the road would not be stable, so the grinding option will not work.    
The problems of the uneven sections of the road came about with the way they used their 
string line.  Chairman Hertel stated that Gene Miles and Kevin Smith should go and talk to 
the State’s Attorney office and explain the problems and options.  The contractor hasn’t 
responded to Engineer Smith since December 14th, 2012.  They don’t think it is their problem.  
Leaving the road as is won’t work because the large truck traffic will damage the road sooner.  
Motion by Earlene Robinson, second by Bob Sneed that Gene Miles and Engineer Smith 

go to the State’s Attorney to review the Options and Get a Recommendation on this 

Project.  All in favor, motion carried. 
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4. Update/Approval Mt. Olive Trail Project:  When Engineer Smith started work with the 

County, he looked at the projects and prioritized.  Every few months Smith gets an email from 
IDOT Central office asking for a status on the Mt. Olive Trail.  When this project was looked 
at about 10 years ago, Amy McNeal got $57,000 in Federal funds to do the design work.  The 
time is running out to do this project and the money would need to be paid back if we don’t 
do the project.  The plans that the consultant worked on are not complete. 

 
5. Update/Approval 911 Signs:  Engineer Smith shared an agreement made between the 

Highway Department and 911 Committee from 1997.  911 will continue to purchase the signs 
and ask Highway Department to install.  The County is supplementing 911 because their 
revenue is down.  The committee discussed and approved that the material cost of the signs 
will come out of the General Fund and the Highway Department will do the labor. 
 

6. Update/Approval Highway Department Union Contract Local #1084:  The committee 
discussed the Union contract.  Committee members will review and share any issues with 
Chairman Gene Miles on an individual basis. 
 

7. Other:  Roy Hertel stated that the Finance Committee talked with Office Holders and 
Appointed Department Heads about saving money. 

 
 
 
ROAD AND BRIDGE REPORT: 
Montgomery County Forces have been checking and replacing signs and cutting brush. 
 
   
Motion to Pay Bills by Bob Sneed, and second by Glenn Savage.  All in favor, motion carried.  
Motion to adjourn by Bonnie Branum and second by Glenn Savage.  All in favor, motion carried. Meeting 
adjourned at 10:00 a.m.  Minutes respectfully submitted by acting secretary Christine Daniels as Deputized by 
the Montgomery County Clerk and Recorder, Sandy Leitheiser.  

 

 


